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SET-1 Schedule

SET-1 Experiment Development

SET-1 Carrier Development

SET-1 I&T/FSW Pre-Experiment
Acceptance Testing (Using Build 2)

SET-1 Experiment I&T & Contingency

SET-1 Environmental &
Comprehensive Performance Testing

Management Reserve

SET-1/DSX Integration & Test

DSX Launch Readiness Review
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